

Initial Project Planning Template

Date	29 September 2026
Team ID	SWTID- 2026- 3665
Project Name	EduGenie – AI Learning Assistant
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the product backlog and sprint schedule below for the EduGenie AI Learning Assistant project.

Sprint	Functional Requirement(Epic)	User Story Number	User Story / Task Story	Story Points	Priority	Team Members	Sprint Start Date	Sprint End Date(Planned)
Sprint- 1	Project Setup &Interface	USN- 1	As a student, I can open the EduGenie web application and enter a topic or question for learning assistance.	2	High	Group 1	29 Sep 2026	01 Oct 2026
Sprint- 1	Project Setup &Interface	USN- 2	As a student, I can view a clear and simple learning interface for submitting questions and reading generated results.	2	High	Group 1	29 Sep 2026	01 Oct 2026
Sprint- 2	AI Learning Assistance	USN- 3	As a student, I can receive an AI- generated explanation or answer for the topic/question I submit.	3	High	Group 1	02 Oct 2026	05 Oct 2026
Sprint- 2	AI Learning Assistance	USN- 4	As a student, I can generate concise summaries or study notes from a learning topic.	2	High	Group 1	02 Oct 2026	05 Oct 2026
Sprint- 3	Assessment &Personalization	USN- 5	As a student, I can generate quizzes and use learning support for revision and practice.	3	High	Group 1	06 Oct 2026	09 Oct 2026
Sprint- 3	Assessment &Personalization	USN- 6	As a student, I can receive personalized learning guidance based on my topic, questions and practice needs.	3	Medium	Group 1	06 Oct 2026	09 Oct 2026

Team Members – Group 2

No.	Member Name	Group No.
1	MADHUMIDHA V	2
2	Ragavi S	2
3	Bharani C	2
4	Vinaya shree S	2